COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 25/ 2020

ESTI MATE SUMVARY 10: 54: 39
CONTI D C23120 ESTI MATE NO. 0002 PROG SPEC YR: 2005
PCN: 23120- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 38.0 DAYS TIVE ALLOW 220 WORK DAYS
ADA PUEBLO METRC PERCENT TIME:  17.27 ORI G TIME ALLOW 220 WORK DAYS
PROJECT NO. STMVD86- 083
ADA PUEBLO METRC
NAMVE OF ROAD:
PRQIECT COUNTI ES: PUEBLO
CONTRACTOR:
NORAA CONCRETE CONSTRUCTI ON' CORPORATI ON PAY PERI OD ENDI NG 11/ 25/ 2020 DATE TI ME STARTED 08/21/2020
39673 E. 160th AVENUE DATE LET 07/ 09/ 2020 DATE WORK BEGAN 09/ 28/ 2020
DATE AWARDED 08/ 06/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/21/2020 DATE ACCEPTED
KEENESBURG CO 80643 (303) 637-9233 DATE NOTI CE TO PROCEED 08/21/2020
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 2,785, 904. 00 PARTI Cl PATI NG $ 8, 000. 00 $ 8, 000. 00
AWARD PRQJECT AMI:  $ 2, 523,898.00 NON- PARTI CI PATI NG 587, 750. 07 524, 784. 62
PERCENT COMPLETE: 21.38% TOTAL EARNI NGS 595, 750. 07 532,784.62
FUNDS AVAI LABLE: $ 2,190, 153.93 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 595, 750. 07 532, 784. 62
TOTAL CLAI VS $ 0.00 RETAI NAGE -14, 655. 73 -12,766. 77
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 581, 094. 34 520, 017. 85
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 581, 094. 34 520, 017. 85
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 520, 017. 85

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C23120 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 23120-BID ESTI MATE RUN 11/ 25/ 2020
PRQJECT: STMVD86- 083 ESTI MATE NO 0002 10: 54: 39
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00190 Renoval of Concrete Median Cover Material 306. 000 0. 000
Sy 0. 000 0.00
25. 00000 0. 000 0. 00
0010 202-00200 Renoval of Sidewal k 2,297. 000 104. 400
SY 373. 300 7,466. 00
20. 00000 477. 700 9, 554. 00
0015 202-00203 Renoval of Curb and Gutter 3, 627. 000 185. 500
LF 590. 500 8, 857.50
15. 00000 776. 000 11, 640. 00
0020 202-00206 Renoval of Concrete Curb Ranp 2,817. 000 101. 000
SY 546. 500 10, 930. 00
20. 00000 647.500 12, 950. 00
0025 202-00210 Renoval of Concrete Pavenent 1, 265. 000 27.500
5% 240. 800 6, 020. 00
25. 00000 268. 300 6, 707. 50
0030 202-00220 Renoval of Asphalt Mat 1, 558. 000 79. 500
SY 296. 800 7,420.00
25. 00000 376. 300 9, 407. 50
0035 202-00250 Renoval of Pavenent Marking 320. 000 0. 000
SF 0. 000 0.00
15. 00000 0. 000 0. 00
0040 202-00810 Renoval of Ground Sign 72. 000 0. 000
EACH 0. 000 0. 00
150. 00000 0. 000 0.00
0045 202-00827 *Renmoval of Pull Box 1. 000 0. 000
EACH 0. 000 0.00
575. 00000 0. 000 0. 00
0050 203- 00000 Uncl assified Excavation 51. 000 0. 000
cY 0. 000 0. 00
48. 00000 0. 000 0.00
0055 208- 00090 Erosion Control (Curb Ranp) 198. 000 11. 000
EACH 47.000 30, 550. 00

650. 00000 58. 000 37, 700. 00



CONTI D:

ROADWAY

CAT NO0200

0060 210-00810

0065 210-00827

0070 210-00858

0075 210-02804

0080 304-06007

0085 403-00720

0090 412-00701

0095 608-00000

0100 608-00010

0105 608-00015

0110 609-21020

C23120
23120-BID
STMVD86- 083
| TEM
DESCRI PTI ON

Reset Ground Sign

*Reset Pull Box

*Reset Pedestal Pole

Ginding: Sidewal k and/or Curb Ramp Repair

Aggregat e Base Course (Cl ass 6)

Hot M x Asphalt (Patching) (Asphalt)

Concrete Pavenent (7 Inch) (Special)

Concrete Sidewal k

Concrete Curb Ranp

Det ect abl e War ni ngs

Curb and CGutter Type 2 (Section Il-B)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
72.000
EACH
250. 00000
12. 000
EACH
850. 00000
1. 000
EACH
2, 500. 00000
991. 000
LF
50. 00000
51. 000
cy
70. 00000
295. 000
TON
325. 00000
1, 238. 000
sy
113. 00000
2, 302. 000
%
98. 00000
3, 489. 000
sy
175. 00000
40. 000
SF
125. 00000
3, 599. 000
LF

43. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
2.000
3. 000

0. 000
5. 000
5. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

3.530
179. 140
182.670

7.500
224. 200
231.700

23.900
259. 800
283.700

130. 900
976. 200
1,107. 100

0. 000
0. 000
0. 000

20. 000
352. 500
372.500
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ESTI MATE RUN 11/ 25/ 2020

500.

4, 250.

58, 220.

25, 334.

25, 460.

170, 835.

15, 157.

00

.00

.00

.00

50

60

40

00

.00

50

10: 54: 39

AMOUNT

750.

4, 250.

59, 367.

26, 182.

27, 802.

193, 742.

16, 017.

00

00

.00

.00

.00

75

10

60

50

.00

50



CONTI D

ROADWAY

CAT NO0200

0115 609-71000

0120

610- 00030

0125

613- 00306

0130

613- 01300

0135

613-07002

0140

613-10000

0145

625- 00001

0150

626- 00000

0155

626-01114

0160

627-30411

0165 630- 00000

Box

*Type Two Pul |

*Wring

*Construction Surveying (Hourly)

*Mobi | i zati on

*Public Information Managenent

Preformed Thernopl astic Pavenent

Line) (

*Fl aggi ng

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

C23120
23120-BI D
STMVD86- 083
| TEM
DESCRI PTI ON
Curb (Special)
Medi an Cover Material (Concrete)
*3 Inch Electrical Conduit (Bored)
*3 Inch Electrical Conduit (Plastic)

(Tier 1V)

Mar ki ng ( Xwal k- St op

250. 000
LF
40. 00000

737.000
SF
25. 00000

150. 000
LF
38. 00000

50. 000
LF
30. 00000

1. 000

2,200. 00000

1. 000

5, 000. 00000

351. 000
HOUR
195. 00000

1. 000
LS
377, 555. 00000

314. 000
DAY

85. 00000

320. 000
SF

30. 00000

140. 000
HOUR

30. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
. 000
. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

39. 000
57. 000
96. 000

0. 000
0. 284
0.284

3. 000
42.000
45. 000

0. 000
0. 000
0. 000

9. 000
. 500
. 500
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ESTI MATE RUN 11/ 25/ 2020

4,160

11,115

107, 225

3,570

3,585

00

.00

.00

.00

.00

.00

00

62

00

.00

00

10: 54: 39

AMOUNT

4,160

18,720

107, 225

3,825

3, 855

00

.00

.00

.00

.00

.00

00

62

00

.00

00



CONTI D: C23120 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 23120-BID ESTI MATE RUN 11/ 25/ 2020
PRQJECT: STMVD86- 083 ESTI MATE NO 0002 10: 54: 39
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 630-00007 *Traffic Control Inspection 98. 000 0. 000
DAY 14.000 1, 260. 00
90. 00000 14. 000 1, 260. 00
0175 630-00012 *Traffic Control Management 216. 000 3. 000
DAY 17. 000 18, 700. 00
1, 100. 00000 20. 000 22,000. 00
0180 630-80335 *Barricade (Type 3 MA) (Tenporary) 4.000 0. 000
EACH 0. 000 0. 00
89. 00000 0. 000 0. 00
0185 630-80336 *Barricade (Type 3 M B) (Tenporary) 2.000 0. 000
EACH 0. 000 0. 00
178. 00000 0. 000 0. 00
0190 630-80341  *Construction Traffic Sign (Panel Size A) 20. 000 0. 000
EACH 6. 500 234.00
36. 00000 6. 500 234.00
0195 630-80342 *Construction Traffic Sign (Panel Size B) 48. 000 0. 000
EACH 22.500 1, 080. 00
48. 00000 22.500 1, 080. 00
0200 630-80343  *Construction Traffic Sign (Panel Size C) 37. 000 18. 500
EACH -18.500 -1,091. 50
59. 00000 0. 000 0. 00
0205 630- 80355 *Portabl e Message Sign Panel 3. 000 1. 000
EACH 0. 500 2,360. 00
4, 720. 00000 1.500 7,080. 00
0210 630-80357  *Advance Warning Flashing or Sequencing Arrow Panel (B 3. 000 0. 000
Type
yPe) EACH 1.000 1, 180. 00
1, 180. 00000 1. 000 1, 180. 00
0215 630-80360  *Drum Channel i zi ng Devi ce 100. 000 32. 000
EACH 15. 000 180. 00
12. 00000 47.000 564. 00
0220 630-80364  *Drum Channel i zing Device (Wth Light) (Steady Burn) 25. 000 0. 000
EACH 0. 000 0. 00

12. 00000 0. 000 0. 00



CONTI D:

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

Page 6
ESTI MATE RUN 11/ 25/ 2020

CAT NO0200

0225 630-80380

0230

630- 80393

0235

630- 85040

0240

700-70010

0245 700- 70034

CAT NO0400

0250 620-00020

C23120
23120-BI D
STMVD86- 083
| TEM
DESCRI PTI ON
ROADVWAY
*Traffic Cone
*Stackabl e Vertical Panels

*| npact Attenuator (Truck Munted Attenuator)
(Tenporary)

F/ A M nor Contract Revisions

F/A Uility Conflict Repair/Relocation

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Sanitary Facility

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
100. 000
EACH
15. 00000
40. 000
EACH
30. 00000
2. 000
EACH
8, 300. 00000
250, 000. 000
FA
1. 00000
10, 000. 000
FA
1. 00000
CAT 0200  CURRENT AMT $
2.000
EACH
4, 000. 00000
CAT 0400  CURRENT AMT $

PROJECT TOTAL CURRENT AMI $

10: 54: 39
PREV QTY/ AMOUNT
Y TH S PERI CD TH' S CUMULATI VE
QTY TO DATE PERI CD ANMOUNT
12. 000
15. 000 225.00
27.000 405. 00
3. 000
0. 000 0.00
3. 000 90. 00
0. 000
0. 000 0.00
0. 000 0. 00
0. 000
0. 000 0.00
0. 000 0. 00
0. 000
0. 000 0.00
0. 000 0. 00
2,777,904.00 % 524,784.62% 587, 750. 07
0. 000
2.000 8, 000. 00
2.000 8, 000. 00
8,000.00 % 8, 000. 00 $ 8, 000. 00
2,785,904.00 $ 532,784.62% 595, 750. 07



